No Movement at North Portal

CONSTRUCTION ACTIVITIES

The contract modification to stabilize the rock slope at the north portal is still being
developed. There has been no further movement of the slope since excavation
was halted. The remaining material at the north portal which is stabilizing the
slope will not be available until the CM work is completed so the embankment ac-

tivity has stymied.

Erosion control silt fences and wattles are being monitored and maintained to in-

sure the lake is protected.

WORK SCHEDULE

North portal slope.

Monday - Friday, 8 am - 5 pm
DELAYS AND CLOSURES

The trail is closed from the trail head near Log Cabin Resort to Camp David.

Contact Us:
Project Website:

donald.brouillard @dot.gov

https://flh.fhwa.dot.gov/projects/wa/Spruce-C

November 18, 2016

Project Information
Contractor:

Bruch & Bruch
Construction, Inc.
Begin Construction:

September 19, 2016

Est. Completion Date:
May, 2017

Project Description:

As part of the Rails-
to-Trails Conservan-
cy, this project will
reopen a 1/2 mile
segment of the trail
which includes refur-
bishing a 450’ tun-
nel and the trail
head parking area.

NATIONAL
PARK
SERVICE

77 2N

Project Engineer:
Don Brovillard
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